

Dokumentasjon

Innhold

Uke 42.....	1
Uke 46.....	2
Uke 48 (Fredag).....	3
Uke 49.....	4


Uke 42

- Frenon og Jeg bestemte å jobbe sammen og vi lagde «mind map» så kan vi dele ideer.

- Elektroniske Bok Nettside
- Nettbutikk
- Oppskrifts nettside
- Værmelding

Vi bestemte at vi skal bruke nettsiden hans for å lage Log-in & Register Systemer, Handlekurv og bestillinger.


Lagde planlegging på kanban med frenon




Uke 46

- Denne uken tenkte vi å lage en Visuell tabell for databasen våres
- Den er ikke finale, men vi har lyst hvordan databasen skal ser ut

Før




Etter




Uke 48 (Fredag)

- Worked with the Cart system, UI added some design to the cart and fixed the quantity of the product

Før




Etter




Uke 49

- Made a better version for our cart
- Ask some student about the design and they want to have a better alignment of the quantity section aswell as making the image more bigger .



Uke50

- I started working on the database at home using XAAMP but run a lot of issues since i dont have enough experience about it
- Final layout of purchase history



- Could have added a address of the user but we don't have time to merge our work
- Added a User-Manual about how can they access the GitHub repository.
- Fixed the Kanban plan and needed to review if there is an issue to our code

